CI1C #: 99EPA
BILLED DATE

SUPERFUND
03-JAN-2005

BETWEEN APPROPRIATIONS AND/OR FUNDS *

VOUCHER FOR TRANSFERS PAGE NO. 001

CUSTOMER ORDER NUMBER DWS6941975 (AR 37-1) *
(DIAMOND ALKALI (TA RI/FS) RZ694 *
(EPA 530 *
*
D.0O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO. *
*
27027699 *
PARTIAL # 24 (01-DEC-2004 THRU 03-JAN-2005 *

- )OS

BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO): * .

! *

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA
LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT

1 CONTRACT - OUTSIDE GOVERNMENT

1 INHOUSE - LAROR

1 INHOUSE - LABOR

1 INHOUSE - LABOR

1 REIMBURSABLE - INSIDE CORPS

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5 *
5720 INTEGRITY DRIVE

*

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION
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'P/‘oje.d Mamﬂﬁf

" FUNDS  AUTHORIZED:

TOTAL BILLED AMOUNT: $1,290,069.
PREVIOUS BILLED AMOUNT: $971,042.
CURRENT BILLED AMOUNT: $319,026.
TOTAL FLUX BILLED: $
PREVIOUS FLUX BILLED: S
CURRENT FLUX BILLED: S.

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$3,756,000.

000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$319,026.91
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WORK PERFORMED BY OTHER COE EST
SUBTOTAL
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PAYMENT DUE DATE 02-FEB-2005 PAY THIS AMOUNT
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18 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.
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1/28/2005

PM-ES

Progress Report for EPA Region Il

Diamohd Alkali, Operable Unit 3, Passaic River Study RIFS, OU3
Expansion, New Jersey
Bill No.: 27027699 | 1aG No.: DW96941975 (BZ694) IAG IAG Expiration Date: Other Corps
Award Date: 8/24/02 12/31/07 N/A
Reporting From: To: EPA RPM USACE PM

Period: Dec 1, 2004 Jan 3, 2005 Alice Yeh | Elizabeth Buckrucker

[ Work Performed N “

Project progress conference call with EPA/MPI; held 7 December 2004. HydroQual and Battelle personnel
participate and provide status of their work during this cali.

Partial #24 NWK

Coordinated Corps review of the Draft HASP (both NY and KC district safety office personnel). Received
comments and forwarded all to MPI on 8 December 2004,

On 13 December 2004, participated via teleconference for the Pre-Draft WP, DQO and FSP document meeting.
Discussion-included questions concerning language in DQOs; and the tasks and procedures in the WP/FSP.

Preparation of the SOW for ficldwork planned in 2005. Incorporation of newly developed WBS task to continue
work in several arcas including FSP 2 preparation, field investigation mobilization and sampling. model
development and calibration and data analysis and interpretation. Preparation of government estimate for this
new work.

Received MPI cost proposal on 16 December 2004. The proposal is more costly than the budget will allow for
2005 sampling. After receipt of proposal — conversations were held with MPI concemning assumptions made in
detenmination of sample numbers and analysis. Since the WP/FSP 1 is not complete; the proposal was a first
attempt at determining these details. It was decided among the team that MPI would revisit the entire proposal
and make some adjustments in the sampling assumptions such that it could actually be supported with funding
available. The revised proposal is expected in early January. Negotiations are planned for 13 January 2005,

Charges by Engineer Research and Development Center (ERDC) (formerly calied WES) personnel for planning
and coordination of the anticipated Sedflume fieldwork (these are 1-2 billing cycles behind based on how
charges enter the financial system).

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG -
1975. A copy of the spreadsheet for the IAG is attached. Note that the projection line for use of remaining
funds indicates that funding is sufficient to cover ongoing tasks until the next contract negotiation and addition of

funds; currently planned for early February 2005.

Began consolidating the overall cost of work conducted to date and comparing this to original estimates and
assumptions prepared by EPA. This comparison will assist EPA in reviewing actual cost vs. planned cost and
examining the assumptions made and possibly revisiting those for applicability.

Reviewed two MPI payments and approved both for disbursement. One invoice was for November but had been
returned for corrections; the corrected version was approved this period.

Receipt of EPA JAG Amendment in the amount of $1,000,000; funds processed and entered into the financial
system,

Telephone conference call; Progress Meetings — 7 Dec 04; EPA/COE — KC/MPI/HQI/BAT.
WP/FSP/DQO Meeting, 13 Dec 04; EPA/COE-KC/NY, OMR, MPI, BAT, NJDEP and NOAA

10F7

1975_BILL 24 - m_DEC_PASSAIqu

iR



PM-ES

1/28/2005
Progress Rert fr E Rin il

Pn'or o 1 Jan 03 - ee IAG DW964I 915 for milestones completed. J
6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262.00; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiatiqns with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated): WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MP - WAD 6, '

9 Jan 04 - Final Cost Proposal Received/Approved - WAD 6

2 Feb 04 — Task Order 001 1/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 — Task Order 001 1/Modification 4 awarded for $155,206 (obligated); to continue work on WADs 4-6.
17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning,

27 Aug 04 — Task Order 001 1/Modification 5 awarded for $1,313,167.00 (obligated) to continue work on WADs 4-6.
' WAD 1 Work:
¢  WAD has been closed and is awaiting final contract modification for closure,

WAD 2 Work:

.« WAD has been closed and is awaiting final contract modification for closure,

WAD 3 Work:

»  During the reporting period minor website maintenance occurred,

WAD 4 Work:

‘¢ Participation in telephone conference calls as noted above. Preparation of Progress Report, and invoices.

‘e On December 9, 2004 the following Community Interviews were held:

®  Tom Fote, Jersey Coast Anglers (represents ~30 fishing clubs and associations in the Newark Bay area).
& Debbie Mans and Andy Wilner, NY/NJ Baykeeper, and Rabin Greenwald, Rutgers University.
»  Jennifer Samson and Cindy Zipf, Clean Ocean Action.

On December 14, 2004 the following Community Interviews were held:

Ella Filippone, Passaic River Coalition. .

Kirk Barett, Passaic River Institute, Montclair State University; Montclair, NJ
Bob DeVita, Passaic Valley Sewerage Commissioners; Newark, NJ

Steve Weisner, Greater Newark Conservancy (Greening Program); Newark, NJ
Bill Sheehan, Hackensack RiverKeeper; Hackensack, NJ

Carol Johnston, Ironbound Community Corporation; Newark, NJ

Jonathan Jaffe, Jon Jaffe Association.

On December 15, 2004 the following Community Interviews were held:
s Brad Sewell, Larry Levine; Natural Resources Defense Council; New York, NY
*  Dennis Suszkowski, Jim Lodge; Hudson River Foundation; New York, NY

Notes from these interviews will be compiled and submitted to the USACE/USEPA by January 17, 2005,

On December 15, 2004, MP1 submitted a Cost Proposal to USACE/USEPA 1o request funding for field activities,
modeling work, risk assessment work, and associated project management activities for the upcoming year. The scope
of the proposed work, the associated sampling and analytical costs, and the impact of samples collected on the
remedial investigation and feasibility study are currently under discussion with the USACE and USEPA. The Cost
Proposal is being revised accordingly, and a negotiation session for this work will be held January 13-14, 2005.

WAD 5 Work:
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On December 2, 2004 a conference call was held to prepare for the December 13 meeting at EPA regarding the Work
Plan and DQOs. Participants were Alice Yeh, USEPA, Bruce Fidler, Lisa Szegedi-Greco, MPI.

On December 8, 2004 MPI received comments on the Draft Health and Safety Plan: Core Document and Addenda from
the USACE-KC and USACE-NY. Beth Buckrucker indicated that no comments were anticipated from the USEPA.
The comments provided by the USACE were addressed during the remainder of this reporting period, and the Final
Health and Safety Plan: Core Document will be submitted to the USACE and USEPA during the next reporting period.
Note that this document will go from Draft to Final (i.e., no Draft Final), and the first Addendum (Hydrodynamics
Studies) will be submitted as a Final document as well; additional addenda will be submitted as they are developed for

field-specific activities.

On December 13, 2004 a meeting was held at the USEPA Region 2 offices in New York, NY to discuss the Pre-Draft
WP, DQOs, and FSP. Participants included: Alice Yeh, Elizabeth Butler, Marian Olsen, Charles Nace, William Sy,
Amelia Jackson, USEPA; Beth Buckrucker (via telephone), Scott Nicholson, Darin Damiani, USACE; Lisa Baron,
NJDOT-OMR; Ed Demarest, Janine MacGregor, NJDEP; Reyhan Mehran, NOAA; Bruce Fidler, Lisa Szegedi-Greco,
Len Wamer, MPI; Don Gunster, Battelle,
Topics of discussion are listed below:
*  DQOs: Focus on Fundamental Questions and Field Investigation Questions;
WP: Focus on Chapter 5.0, Field Investigation Tasks;

*  FSP: Standard Operating Procedures;
s 3-D mapping of subsurface sediment data: a preview was given by Battelle, based on the work
produced earlier in the reporting period resulting from MPI’s and Battelle’s collaboration.

On December 14 and 15, 2004 the following field sample collection activities occurred at this site:
»  Moorings containing hydrodynamic field sampling equipment were pulled from three locations in the upper
11 miles of the tidal Passaic River. Maintenance activities to the instruments were conducted (i.e., change of
batteries and cleaning). Data was downloaded from the instruments and subsequently uploaded to PREmis.
Following these maintenance and data recovery procedures, the moorings were placed back in their original
locations.

On December 16, 2004 a brainstonning session was held at TAMS/Earth Tech’s Bloomfield, NJ office to flesh out the
best ideas and finalize a detailed integrated approach for the dredging and monitoring activities based on site specific
facts, data, and information (old and new). Attendees included: Alice Yeh, USEPA; Lisa Baron, NJDOT-OMR; Tim
Wilson, USGS; Bob Chant, Rutgers University; Donald Hayes, University of Utah; Michael Palermo, Mike Palermo
Consulting; Maheyar Bilimoria, Ryan Edison, Serkan Mahmutoglu, John Szeligowski, Celeste Foster, Juliana Atmadja,
TAMS; Ed Garvey, Scott Thompson, MPI. Discussion focused on whether to conduct dredge monitoring via
continuous reading stations or via collecting individual readings from a boat. Setting up a modeling grid to collect
continuous readings may end up with points outside the plume, while collecting individual readings from a boat does not
allow for collection of concurrent readings. A combination of these approaches may be used for this study. A second
meeting will be held at Rutgers University (New Brunswick, NJ) on January 28, 2005 to discuss an approach to conduct
dredge monitoring.

On December 21, 2004 a consensus meeting on the draft Pathways Analysis Report (PAR) was held at the USEPA
Region 2 offices in New York, NY. Participants included: Alice Yeh, Elizabeth Butler, Marian Olsen, Christopher Stitt,
USEPA; Reyhan Mehran, NOAA; Lisa Baron, NJDOT-OMR; Rich Califano, MPI; Tom Gulbransen, Don Gunster,

Pamela Rodgers, Battelle.

Discussion centered on the review of “Resolved Comments;” as sumimarized below:
Human Health Risk Comments:
Fish Consumption:
Receptor Groups:
Sediment Ingestion Rate/Exposure Time
Cumulative Exposure Duration
Chemical Specific Issues
Ecological Risk Assessment Comments:
e  Receptors of Concern
o  Use of Freshwater Criteria
e Measurement Endpoint for Fish
e VOCs for Ecological Risk Assessment
Other Comments/Next Steps
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The next steps on the PAR are to incorporate information from the meeting into a revised PAR. Battelle submitted a
Cost Estimate for conducting Additional Pathways Analyses; this element was included in the Cost Proposal submitted

on December 15, 2004 for additional project work to be completed in 2005.
During the reporting period, work continues in compiling tables for the following: Reporting Levels (RLs) and

Action Levels (ALs) for analytical methods by parameter; Quality Control (QC) samples. Additional review
will be required to reflect modeling and engineering requirements in the RL Table. These tables are expected to

be completed during the next reporting period.

Battelle

Work continued on creating the 3-D mapping for the next phase of the historical data evaluation. This work included
compiling data sets for all 16 COCs or COC groups, plus grain size (% fines) and TOC.

On December 3, 2004 Battelle prepared a draft table identifying COCs, Method Detection Limits, and risk-based Action
Levels. Throughout the reporting period, Battelle and MP] continued discussions regarding these tables, adding more
matrices and revising analyte quantitation limits in the table.

On December 8, 2004 Battelle submitted a preliminary cost estimate to MPI for additional preliminary risk analyses
(WAD 5, WO 2.2), as well as for 2005 project support and documentation and project communications subtasks.

HyvdroQual

e During the reporting period. HydroQual reviewed and contributed comments to elements of the Work Plan: reviewed
plans for USGS gauge stations scope of work, atimospheric deposition, and approaches to data evaluation.,

'WAD 6 Work:
‘e On December 7, 2004, a PREmis security audit was completed. Alice Yeh, USEPA, provided input regarding the
addition/deletion of team members, as well as reassignments of current project team members to different roles..

During the reporting period work continues on creating the field application that will be utilized for the project field
activities. This included discussions between 1T and sampling personnel as well as a review of existing wireless
technology currently available in the study area.

Routine maintenance (updating news items, etc.) occurred on ourpassaic.org.

Projected Work, Meetings Milestones through next FY.

Narratve Work Plans, Field Sampling Plans and associated documents are in various stages of completion. This field
planning will continue in 2005 with sampling planned to begin in July 2005.

Continued updating and refinement of the integrated CERCLA/WRDA schedule and coordination of each
agencies activities within the PM team to ensure coordinated team progress.

The agency managers are continuing to work on options for a location where long tenn river access may be
established to support future fieldwork.

Continuation of Bi-weekly Progress calls.

Continuation of Passaic PM and PDT Meetings with appropriate parties.
Consensus Meetings for Modeling Plan (once planned for October 2004) is scheduled for 4 February 2005,

Award of next contract modification in early February 2005.

Mobilization and fieldwork start planned for July 2005.
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k| Issues

Long term river access for 2005 fieldwork and beyond — effort to secure location still underway.
WES Sedflume study will require rescheduling for spring of 2005.

A policy discussion and decision is needed to determine whether analytical RLs must be below baseline contaminant

levels.

The schedule overall length is an issue of concern and there is interest in steps that can be taken to reduce the overall
length of the study.

The COE-NY bathymetric survey data provided to MPI in December 2004 was determined to be preliminary. The
final report and data will be required in order to complete the historical data evaluation — which causes a delay in the
original plans to continue with the HDE during this reporting period.

Future funding needs for continued work into the next calendar year are being determined. Additional funds from EPA
received this reporting period.

MPI has encountered several actions that have required additional funds (river access, additional managemenf
coordination among WRDA/CERCLA team, hydrodynamic field effort coordination/logistics); funds will be
reallocated to cover these actions in the next contract modification. The communication budget is also expected to
exceed initial projects and will likely be increase to account for the extra meetings. These will be addressed in the
upcoming negotiations and next contract modification.

IAG Summary
. Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 0 Initial 9/24/02 - - $ 1,000,000

50,000 0 1 9/11/03 $ 1,050,000

156,000 4/15/04 $ 1,206,000

1,500,000 8/11/04 . $ 2,706,000

50,000 ' 9/17/04 $2,756,000

1,000,000 " 12/21/04 $3,756.000

Note: Technical Assistance 1AG; Procurement total = $875.000; Personnel = $175,000
Amendment 2 — allocation of funds is: Procurement total = $1,081,000; Personnet $125,000.
Amendiment 3 — allocation of funds is: Procurement total = $2,381,500; Personnel = $274,500
Amendiment 4 — allocation of funds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 — allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500

SOF7

1975_BILL 24 - 2004_DEC_PASSAIC.DOC
i



PM-ES

1/28/2005

Progress Report for EPA Region Il

Expenditures: USACE & CONTRACT

ummary of Funds Spent Per Activity & Funds Remaining

Description

Funds For Activity

Funds Disbursed
This Month

Funds Disbursed
To Date

Funds Remaining

Contract — Task Order 0011

$ 325,262.00

$o

$325,262.00

$0

Contract — Task Order
001 1/Mod 2 N

$ 502,836.00

$7,231.91

$ 502,836.00

$0

Contract — Task Order
0011/Mod 3

$ 94,236.00

$ 94,236.00

$94,236.00

$0

Contract ~ Task Order
0011/Mod 4

$ 155,206.00

$ 155,206.00

$ 155,206.00

$0

Contract — Task Order
0011/Mod 5

$1,313,167.00

$52312.64

$52312.64

$1,260,854.36

Contract Dollars Available

$940,793.00

$0

$0

$940,793.00

Kansas City Corps In-House
Labor/Travel

$ 424,500.00

$ 10,040.36

$160,216.45

$264,283.55

Totals

$ 3,756,000.00

$319,026.01

$ 1,290,069.09

$2,465,930.91

Note 1: Task Order 001 1/Mod } was administrative in nature; date extension and small change in fee’wrk structure of dollars (total dollars did not change).

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates)

Pianned Obligation Date Actual Obligation Date Notes

$300,000 1/31/03
$1,000,000 12/1/03

Contract

DACW41-02-D-0003
DACW41-02-D-0003

$325,262.00 | 3/11/03 | New task order awarded; Task Order 0011 (WAD 3). {§
$502,836.00 | 12/1/03 | Total negotiated amount is $1,187,911.00 of which
$502,836.00 was obligated (WADs 4 & 5).
$94,236.00 2/2/04 | Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

4/15/04 | Incremental funding to continue work on WADs 4-6
as previously negotiated.

$1,313,167.00 | 8/27/04 | Task Order modification for 2004 fieldwork and FSP
and associated document preparation.

Funding to finalize fieldwork documents and
planning/preparations.

Estimate of potential fieldwork sampling cost for
spring/summer sampling (mmay obligate
incrementally).

DACW4]-02-D-0003 $500,000 1/2/04

4/29/04 $155,206.00

|| DACW41-02-D-0003

DACW41-02-D-0003 1,200,000 7/30/04

DACW41-02-D-0003 $900,000 2/15/05

DACW41-02-D-0003 $1,500,000 4/30/05

$2,390,707.00

Total Funds Obligated Task Order 0011

IAG Scope of Work Summary (block 13 of IAG)

Base |AG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA 1D: NJD980528996)

1AG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Anny Corps of Engineers ~ Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site

(EPA 1D: NJD980528996)
IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)
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This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers — Kansas City District to perform
activities in support of RIFS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA 1D: NJD980528996)

Project Delivery Team

Cantact infarmaion Resparsby |

B Beth Buckrucker (816) 983-3581 Project Manager
Cell: (816) 695-5797
k| Trudy Shannon (816)983-3822 Contract Specialist
Robert Nunn (816) 983-3837 Contracting Officer
Ed Bristow 816) 983-3583 COR
Eliza ucknucker Date: January 27, 2004
Project Manager
816-983-3581
TOF7
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LOWER PASSAIC RIVER RESTORATION PROJECT

Thru: 3 Jan 05

DW96941975; BZ694 Partial Bil #24
USACE/Contract Expenditures
and
Projected Expenditures
FY04
Bill Number==> 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Item Oct-03 Nov-03 Dec-03 Jan-04 Feb-04 Mar-04 Apr-04 May-04 Jun-04 Jul-04 Aug-04 Sep-04 Oct-04 Nov-04 Dec-04 Totals
Travel Expenses 183.91 726.61 0.00 0.00 0.00  1,571.50 0.00  1,326.55 679.30 378.30 1,349.55 1,320.20 1,331.05 14,966.33|
Other: Reproduction Services/MIPRs for Labor 0.00  1,000.00 387.50 150.00 0.00 0.00 0.00 0.00 0.00 41523 693.36| 1,537.50
Departmental Overhead 1,470.43  1,494.22  1,273.34  1,69821  2,095.78  2,471.74  2,075.73  1,458.03 935.80 934,63 18.30 671.09 2,660.98 2,503.45 2,402.46| 37,636.71
General/Administrative Overhead 951.15  1,014.86 677.32 107424  1,11481  1,31481  1,126.30 840.02 524.90 497.15 9.73 356.98 1,126.41 1,035.08 993.34| 20,175.85
Labor 3,840.98 405929  2,709.23  4,296.87 _ 4,459.13  5250.06 450508  3,359.97  2,099.53  1,988.57 38.93 1,427.85 5,162.51 4,814.32 4,620.15| 83,460.42
USACE Labor; monthly 6,446.47  8,294.98  5047.39  7,219.32  7,669.72 10,617.11 _ 7,707.11 _ 6,984.57  4,239.53 _ 3,798.65 66.96 3,805.47 10,270.10 8,768.08 10,040.36 |
Cumulative USACE Labor: 65,687.10 73,982.08 79,029.47 86,248.79 93,918.51 104,535.62 112,242.73 119,227.30 123,466.83 127,265.48  127,332.44  131,137.91 141,408.01 150,176.09  160,216.45  157,776.81
IAG Funding Received/Personnel: (50,000.00) 149,500.00 100,000.00 374,500.00
IAG Funding Received/Contract: 50,000.00 156,000.00 1,350,500.00 50,000.00 900,000.00f 3,381,500.00
Contracts Awarded 502,836.00 94,236.00 0.00 155,206.00 1,313,167.00 2,390,707.00
Contract Disbursements; monthly (Invoiced/Paid) 17,101.11 0.00 26,003.17  41,654.28 0.00 155,264.33 107,278.14  61,573.74 114,071.34  55527.86 565,943.21 23,532.48 110,683.72 0.00 308,986.55| 1,129,852.64
c e Contract Disb 1t 69,333.82 69,333.82 95,336.99 136,991.27 136,991.27 29225560 399,533.74 461,107.48 575,178.82 630,706.68  686,649.89  710,182.37  820,866.09 820,866.09 1,129,852.64
Cumulative Invoiced; labor and contract 135,020.92 143,315.90 174,366.46 223,240.06 230,909.78 396,791.22 511,776.47 580,334.78 698,645.65 757,972.16  813,982.33  841,320.28  962,274.10  971,042.18  1,290,069.09
Remaining IAG $$ 659,050.90 650,756.92 142,872.53 135,653.21  33,747.49 23,130.38 16,217.27  9,232.70  4,993.17  1,194.52 187,960.56  234,155.09  223,884.99  215,116.91 1,205,076.55

4,000,000
3,500,000
3,000,000
2,500,000

2,000,000

Dollars

1,500,000

1,000,000

Lower Passaic River Restoration Project

[—O—Cumulative Contract Disbusements ==& Cumulative Invoiced; labor and contract =~#==Cumulative USACE Labor: ====|AG Funding

USACE Projection

500,000

Oct0a
ov-
ec:

Feb-04

3 3 3 3 3 3 3 3 3 8

: 3 3 3 :

2 2 £ 3 3 H $ E E 3 5
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IAG 1915 & 1975 Summary_Dec 04.xis
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